


Release Calendar

2024



Legend	* if needed
	US Holiday
	Offshore holiday
	OM SIT Release
	OM/DART* Production Release
	Fees/RME/DART Production Release
	Fees/RME/OM Corelogic PRD(Switch Over) - SQL
	OM MongoDB Repave
	Fees/RME/DART Stage Deployment (Code + DB Restore)
	Fees/RME/DART UAT Refresh (Code, DB restore upon request)
	Fees/RME/DART SIT Refresh
	Year End Code Freeze
	KTLO Critical OM/Fees/RME Production Release *

Sprint 1: 01/01/23 to 01/12/24
Sprint 2: 01/15/24 to 01/26/24
Sprint 3: 01/29/24 to 02/9/24
Sprint 4: 02/12/24 to 02/23/24
Sprint 5: 02/26/24 to 03/8/24
Sprint 6: 03/11/24 to 03/22/24
Sprint 7: 03/25/24 to 04/5/24
Sprint 8: 04/8/24 to 04/19/24
Sprint 9: 04/22/24 to 05/3/24
Sprint 10: 05/6/24 to 05/17/24
Sprint 11: 05/20/24 to 05/31/24
Sprint 12: 06/3/24 to 06/14/24
Sprint 13: 06/17/24 to 06/28/24
Sprint 14: 07/1/24 to 07/12/24
Sprint 15: 07/15/24 to 07/26/24
Sprint 16: 07/29/24 to 08/9/24
Sprint17: 08/12/24 to 08/23/24
Sprint 18: 08/26/24 to 09/06/24
Sprint 19: 09/9/24 to 09/20/24
Sprint 20: 09/23/24 to 10/04/24
Sprint 21:10/07/24 to 10/18/24
Sprint 22: 10/21/24 to 11/1/24
Sprint 23: 11/4/24 to 11/15/24
Sprint 24: 11/18/24 to 11/29/24
Sprint 25: 12/02/24 to 12/13/24
Sprint 26: 12/16/24 to 12/27/24

Fix Version:Fees/RME/DART	Date
2.53	1/24/2024
2.54	2/21/2024
2.55	4/3/2024
2.56	5/1/2024
2.57	6/12/2024
2.58	7/10/2024
2.59	8/7/2024
2.60	9/4/2024
2.61	10/16/2024
2.62	11/6/2024

As of Dec 14,2023